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PREFACE

Organization for Mine Awareness would like to thank UNOCA for
signing the agreement for the extension of the Mine Awareness
Activities for the year of 1991.

The signing of this agreement, has allowed OMA to continue
serving Afghans for one more year, to save their lives and to
answer most of the letters received from camps community elders in
Pakistan and Mujahideen Shura Leaders. Mujahideen Commanders and
Community Elders inside Afghanistan have asked OMA to start mine
Awareness Training Activities as soon as possible in their
concerned areas.

OMA has decided to concentrate its programmes inside
Afghanistan and to perform one hour safety lessons at schools in
Pakistan and Afghanistan. The development of coloured Mine I.D.
Book and Calendar was one of the great success of OMA which was
warmly welcomed by the communities on both sides. This provides
more opportunity to train those who can not attend 6 hour basic
course.

Actually the first quarter was r probationary period to
implement OMA male programmes in some parts of Afghanistan and six
hour basic courses for Women in RTV Camps in Pakistan, which passed
with a great success in both areas.

F. K. Fazel
Director OMA
31 March 1991.
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i _ EXECUTIVE SUMMARY

-The extension agreement was signed between UNOCA and
OMA for the year 1991 on 12 Feb. 1991.

-The budget of US $ 2.4 million was approved on 12 Feb.
1991.

-A 10-day long workshop was conducted during Feb. 3991.

-Director, Programme Manager and Training Officer
visited many field sites to evaluate the MAT
Activities,

-Mr. Martin Barber, UNOCA Chief of Mission and Mr. Jan
Erl Haughland visited OMA Headquarters at Peshawar on
24 ann 28 Febuary 1991 respectively.

-QMA has conducted 4295 Six-Hour Basic Courses in which
(816T5̂ )male students were trained in Pakistan and
Aftjfianistan.

-1296 Safety Lessons were given to the Afghans. A total
number of 33712 both in Pakistan and Afghanistan were
trained.

-Women's Outreach Programme both at Peshawar and Quetta
have conducted 458 Six-Hour Mine Awareness Basic Courses.
A total of 8714 Afghan women and children were taught.

-OMA Women's Outreach conducted Safety Lessons in
clinics. 6499 Afghan women and children received
instructions. ,

,

-A total number of 8 Female Potential Teachers
taught in Afghan Refugee Camps at Peshawar.

were

-OMA teams worked on five projects in the provinces of
Kunar, Nangarhar, kandahar and Helmand inside
Afghanistan.

-During the first quarter OMA had three projects in
three Afghan Refugee Camps in N.W.F.P. viz Kahi, Tank
and Jalozai. Projects were started in Balochistan
province viz Chaghi II ( Gird-i-Jungle 1, 2 and Okar 1
, 2 ) and Chaghi III (Chaghi, Dasht-e-Goran and
Peshook ).
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2- PROJECT PLANNING AND FINANCE;

2.1 Extension of the Project Agreement for 1991;

After signing the agreement between the OHA and UNOCA on
February 11, 1991, DMA has decided to focus its Training Activities
mostly in Afghanistan thus 30% of the training activities will
take place in Pakistan and 70% will be allocated for inside
Afghanistan.

OMA's aim is to. reach a great number of people in a short
time with sensible and the most effective teaching materials with
a lower budget. OMA had planned to start Mine Awareness one hour
safety lessons in Afghan Refugees schools in Pakistan and
Afghanistan. This .was warmly welcomed by the Ministry of Education
of the AIG, Principals and Head Masters of the schools, as well as
the students and other agencies.

2.2- OMA Staff

Since OMA has decided to transfer the major portion of
its activities inside Afghanistan and expand its programmes in both
Afghanistan and Pakistan, OMA had to increase its field staff.

OMA hired 15 new Assistant Master Trainers in order to
successfully carry on the training activities according to the
plan. One publication officer and a Camera man were hired in order
to provide materials for the Magazine, Quarterly and Annual reports
published by OMA.

2.2.1- MAT Activities for the year 1991.

The following figures are expected for the training
of below given number of people.

2.2.1.1- Direct Education.

Expected Six-Hour Basic Course Male 430000
Expected Six-Hour Basic Course Female 120000
Expected 1-Hour Safety Lesson Male 60000
Expected 1-Hour Safety Lesson FglMle 4QOOO

Total 650000
2.2.1.2- Indirect Education.

OMA intends to reach 3 million people through I.D.
Books, Calendars and Magazines.
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2.3- OMA Budget

After the approval of the proposed budget, there was a
delay in the transfer of allocated funds.

Proposed Budget
Approved Budget

Problems;

US $ 2.4 million
US $ 2.4 million

OMA received its first instalment of US $ 300,000 in the
middle of March 1991 meanwhile OMA had to borrow money from other
UNOCA funded agencies in order to continue its operations. This
difficult fiscal situation resulted in a stoppage of all operations
for one month. OMA now hopes that in future UNOCA will be able to
insure the timely and orderly transfer of funds so that OMA will
be able to achieve its goals for 1991.

Director OMA explaining to the field staff the activities
for 1991
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3- Curriculum Development Workshop:

A ten days workshop was conducted in Peshawar under the
supervision of the Training Officer. The objectives of the
workshop were:

a. to find whether the current six hour basic course
is appropriate for Afghanistan activities;

b. to correct all translation mistakes and improve
difficult wording; and

c. to study the possibility of adopting unique
curricula for both Afghanistan and Pakistan with
particular regard to the goals and objectives of
the programme and to the cultural aspects of the
Afghan community.

The workshop was a good opportunity for all master
trainer teams to share their own understanding and experiences of
the programme implemented throughout the year.

After many spirited and long discussions suggestion were
made on improvements to the six hour basic curricula. These
improvements were implemented later on.

The six hour curricula/ which includes the syllabus for
the potential teacher training, is used by master trainers for the
training of OMA teachers and by the later for teaching the basic
course to refugees in camps and to residents inside the country.

OMA. monthly meeting attended by Jan Erl Haugland
and the staff of OMA Peshawar and Quetta and the
Demining Headquarters Peshawar.
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4- Visats

The Director OMA visited Chaghi camp in Balochistan and
Nawa village in Helmand Afghanistan on Feb 12, 1991.

Mr. Martin Barber the chief of Mission UNOCA Islamabad
visited OMA Head quarters in Peshawar on Feb 24, 1991. He had a
meeting with OMA Director to discuss matters of relevance to the
programme.

The Director briefed him about MAT activities both in
Pakistan and Afghanistan.

Mr. Jan Haugland, the programme Manager UNOCA Islamabad
visited the OMA Head quarters on Feb 28, 1991. He visited all OMA
staff in their respective offices. He had a meeting with the
Director and all OMA Officers.

On March 8, 1991, The Programme Manager of HALO Trust
Kabul visited OMA headquarters at Peshawar and discussed the MAT
Activities. He was briefed on the activities and presented with a
set of MAT Educational Training Material.

Abdul Sattar Hayat, the Programme Manager OMA Peshawar
visited regular training activities in Afghan Refugees Camps Kahi
(Bannu) and Tank (D.I Khan) in Pakistan on March 24, 1991. He found
all activities excellent and the classes full of students of
different ages. He visited some refugee camp elders and discussed
matters of concern with them. The camp elders highly appreciated
the MAT Programmes and expressed that these programmes were very
useful and a necessity for them, especially for their children.

Director OMA and Training Officer (Quetta) discussing the
programme with the community elders inside Afghanistan.
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On April 7, 1991 the Programme Manager Peshawar had an
interview with Radio Mujahideen of Afghanistan Interim Government.
The interview team was briefed about OMA programmes and activities
in Pakistan and inside Afghanistan. They promised the programme

1 Manager that they will have a regular programme about Mine
Awareness.

The programmes will be provided by the OMA and should
be broadcasted by Radio Mujahideen at least once a week. This
Programme will support OMA programmes and will provide a great
opportunity to inform the people about. Mine Awareness through
Radio.

The Programme Manager and the Training Officer OMA
visited the Demining Training Camp at Risalpur in order to see the
demining training activities provided to new OMA field staff.

OMA Training Officer Peshawar participated in the
briefing session of MCPA on Feb 14, 1991. In a response to a
guestion of the Training Officer, MCPA Team Leaders said that OMA
programmes were running smoothly to the entire satisfaction of the
local people and Mujahideens in Kunar. They said that the people's
reaction towards OMA is extremely good. They further mentioned
that OMA's activities inside Afghanistan are very helpful for MCPA
programmes. They explained that before implementing OMA programmes
the people of that province did not know what to do with mines and
UXOs.- They used to collect every metal and sell it to the scrap
metal merchants. They used to remove the signs used for showing the
mine areas. The children played with Mines and UXOs. This
unawareness of the danger of mines caused injuries and deaths of
thousands of the innocent Afghans.

An OMA trainer providing instruction on Mine
Awareness inside Afghanistan.
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But after the implementation of OMA programmes, the
people became aware of the danger of mines and knew how to deal
with mines and UXOs. Now the danger of mines and UXOs has been
decreased and the people who see any metal, immediately report the
find to MCPA Teams located in their concerned areas.

The Training Officer OMA also visited Kohat and D.I. Khan
on Feb 20-21, 1991 to see and evaluate OMA Training activities in
these N.W.F.P. Districts.

Mr. Monish Gunawardana, Monitoring Specialist, from
Islamabad visited OMA Headquarters and was given the 6-hour Basic
Course.

OMA Steering Committee discussing the budget
and project activities for 1991.
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COURSES CONDUCTED BY OMA;

5.1. Male Six-Hour Basic Courses;

According to the plan of action for 1991, OMA has
decided to concentrate its Mine Awareness Training
Programmes inside Afghanistan. So comparatively the
number of trainees, in Six-Hour Basic Courses in
Afghanistan is more than that in Pakistan.The number of
Six-Hour basic courses conducted by OMA is as follows;

Basic Course Afghanistan

Six-hour for Male 47603

Pakistan Total

34009 81612

5.2. Male One-Hour Safety Lessons;

During the months of February and March most of our
teams, after finishing their programmes in refugee camps
and inside Afghanistan, were back at OMA Headquarters.
We had an opportunity to send them to Afghan Refugee
Schools and conduct One-Hour Safety Lessons. This enabled
us to reach a large number of students in a short span
of time. The total Number of the trainees trained so far
in One-Hour Safety Lessons are as follows:

Safety Lesson Afghanistan

One-Hour for Male 6050

Pakistan Totpal

27662 33712

School boys attending MAT Courses at
Peshawar.
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DEVELOPMENTS THIS QUARTER:-

Master Trainers employed by DMA
Asst Master Trainers employed
Teachers employed by .OMA
Organizations requesting OMA

2
2
5
3

Total OMA's courses (six-hour)
(three-hour)
(one-hour )

Total Courses

59
10

111

Total refugees reached 4848

Camp elders praying for the success of
Mine Awareness Training at a Graduation.
Ceremony of the trainees.
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5.7- Potential Master Trainer Training (PMTTi:

The newly recruited Master Trainers for Afghanistan
programme who were hired from the Afghan educated community/
successfully completed the potential master training course. For
the first time in Peshawar programme these master trainers were
trains -n , • - r.ative language and all of them graduated.
They now perform their duties in various locations inside the
country.

PMTT took place in Peshawar during the entire month of
February 1991. As a part of their training/ ail new master trainers
attended the 90 hours Demining course in Risalpur. This additional
training course ensures that they have a confidence to answer any
question about mines which OMA students may ask. In addition to
the above/ some management courses were conducted for them by the
Training Officer in Peshawar.

OMA Teachers?

In Pakistan (NWFP) and Afghanistan (Nangarhar and Kunar) /
potential OMA teachers were recruited and underwent potential
teacher training (PTT). During the first quarter of 1991/ almost
every teacher completed the course and became an OMA teacher. The
teachers are not only selected because of their skills but they
also represent the broadest possible ethnic/ political and Jihad
spectrum within the Afghan community in both Pakistan and
Afghanistan. These selection factors are very important because
these teachers are responsible for finding their own students and
places where they can train their students.

Model of Rocket used as a training aid
during MAT with school boys.
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5.8 Women's Outreach Potential Teachers Training Courses;

The second meeting of the Director DMA with the leaders
of Afghan Mujahideen Political Parties and Community
Elders resulted in building up a great trust and
overwhelming support from the concerned personalities
and societies for all OMA activities in Pakistan and
Afghanistan.

The Women's Outreach Programme was especially discussed
with all concerned Afghan leaders and community elders.
Their overwhelming support encouraged us to implement
OMA Women Basic Courses in Afghan Refugees Camps,
Communities and Schools. The first Basic Course Programme
was implemented in Kacha Gari camp and six potential
teachers were trained in this camp.

Women receiving instructions about Mine
Awareness in Refugee School.
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Training Aids and Publications;

OMA has developed a coloured Mine ID Book, a Pictorial
Calendar and a Pictorial Quarterly Journal in order to support
Mine Awareness Training in addition to the six and three hour basic
training courses. These publications will help us to train Afghan
community, directly and indirectly in an easy and better way within
a short time. OMA is distributing the Mine I.D Books and Calendars
to all Afghan refugees concerned offices/ Afghan Mujahideen
agencies, centers, hospitals, clinics, schools and Mujahideen
commanders.

We have assigned two" teams of 8 persons to give the
students our Three Basic Course, during which the distribution of
the Mine I. D Books takes place. Both the Calendars and Mine I., D
Books were highly appreciated by the people especially the School
teachers and students. Thus we have trained (6000) students in Mine
Awareness Basic Courses through Mine I.D Books in different Afghan
refugee schools. This procedure gives us an opportunity to train
more people in a short time and with in a low budget.

The Mine ID Book being displayed and distributed
among the Refugees in schools at Peshawar;
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8- PESHAWAR ACTIVITIES!

8.1- MEN'S ACTIVITIES;

Training in N.W.F.P. -Refugee Camps;

During the first quarter of 1991, 31464 people received
Mine Awareness Training in Refugee Camps at Peshawar, D.I Khan,
Kohat. Training was focused on these areas where refugees seem
most likely to return home. The people's attitude toward OMA was
positive and supportive. In most places they offered their support
towards OMA's possible future implementations in their native areas
inside Afghanistan.

During the first quarter a total of 13464 refugees
attended one of the 82 Six Hour Basic Courses. Fifty OMA teachers
were trained and started to teach refugees in Peshawar II (Jalozai)
D.I. Khan (Dabbar and Tank) Kohat ( Kahi Doaba).

Throughout this quarter because of the uncertainty of
funding we had some irregularity in training activities. During the
first quarter the Peshawar II and D.I. Khan projects were closed.

Family elder explains different types of
mines to his family.
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Training in Afghanistan:

During the First quarter of 1991 the following projects
were closed:

(I) Kunar I (Chowki, Sarkani/ Norgal and Norang)
(II) Kunar II (Assadabad, Asmar, Shiegal, Marawara,

Wata Pur, Peach, Chapa dara and Khas Kunar)
(III) Nangarhar I ( Nazian, Achin, Shinwar, Rodat and

Dehbala).

A total Number of 33850 people attended one of the Six
Hour Basic Courses. 90 OMA teachers were teaching the above
community projects ( 36 courses were conducted in this quarter" for
the kunar II project). Mine Awareness training inside Afghanistan
was a great success for the Organization. Shuras, Commanders,
Community Elders and other Residents inside Afghanistan were
supportive of our mission and were cooperative. Many times they
provided security and accommodation to OMA Field Staff.

Although MAT inside Afghanistan was a new challenge for
us, it was made successful through the hard work, faith,
confidence, honesty and skills of the OMA staff in general and the
training section in particular.

Throughout this quarter we gained a lot of experience
and faced various problems which we had not faced before.

An OMA trainer shows the Model of TM - 57
to the Mine Awareness trainees.
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8-2 WOMEN'S PROGRAMME PESHAWAR-

OVER VIEW

OMA Women's Programme has experienced much growth and a
great increase in opportunities for outreach in the first three
months of 1991. Now under our new name OMA, we have the opportunity
and facility to reach more Afghan ladies and children even inside
camps.

At present Women's OMA consists of two Master Trainers,
two Assistant Master Trainers, five Teachers and one Supervisor.
Master Trainers, besides monitoring, also teach if this is
required.

OUT REACH:

Fortunately Women's Programme has the opportunity to
teach inside camps, based on this point OMA was encouraged to
expand its basic courses to teach women and children in RTV camps
and reached about 2000 ladies in the camps.

With the permission of Ministry of Education of AIG now
we have the opportunity to teach at most- of its schools. In five
schools our teachers taught the six hour basic courses. Also three
NGO's replied to our request to teach their students, in six hour
course. Efforts to include women's OMA in camps outside Peshawar
are in progress. Beside those six hour courses, our teachers had
three hour courses in Zarghuna Ana school, and one hour-courses in
clinics. .

MAT teachers providing MAT to both
women and children.
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UP COMING PLANS:

In addition to outreach in camps whenever possible, OMA
has several projects for women. A programme including all Afghan
Cpmmissionerate schools insidg Peshawar .area camps has been
scheduled. Since the schools will be .closed in June, we will try
to reach as many schools as possible before June.

Mine ID Books being distributed among
the MAT students inside Afghanistan
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9- OUETTA ACTIVITIES;

9.1^ MEN'S ACTIVITIES;

Pakistan;

During the first quarter of 1991 a total number of 17,305
people received training out of which 7,261 were female students
who were attendants of basic six-hour and three-hour courses and
one-hour safety lessons.

The reason for low figure was the uncertainty of the
organization's budget for 1991 and Gulf war's probable, impact on
security of teams and vehicles in the month of January. There was
no Mine Awareness Training, in Balouchistan Refugee Camps. In late
January two projects Chaghi II (Gird'-i-Jungle lf 2 and Okar 1, 2)
with 28 potential teachers, and Chaghi III ( Chaghi, Dash-e-Goran
and Peshook) with 14 potential teachers were started by PTT and
followed by Mine Awareness Training on February 19 and 20
respectively.

The above mentioned projects cover a population of about
73000 refugees in 7 different camps from .which 15000 people
received training which is more than 20% of the population in the
.project area.

The Chaghi II project could not be carried out owing to
its distance from other camps. In late March, we started with
potential teachers training and will continue through April. Mine
Awareness Training will be initiated in April.

134 staff members of NGOs wqrking for Afghanistan (in
refugee camps and inside Afghanistan) received Mine Awareness
Training i»: the reporting period.

40 mine model display showcases were
different NGOs for enhancement of mine awareness.

Installed in
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Afghanistan;

Two projects of mine awareness training ( Argundab and
Boldak) which were started last year during the transitional period
of MAP to OMA have been completed in this quarter. 20% of the
population received Mine Awareness Training.

Arghandab project continued till 12-02-1991 while the
training materials were available. Due to heavy rainfall and excess
water in the rivers, the roads were blocked and provision of
materials was not possible after February 12, 1991. This brought
the project to a complete stop. In March the training team departed
for the destination and travelled up to Wandooz but could not cross
the river and returned back to Quetta. As such the project is
delayed and hopefully will be restarted after Eid-ul-fitr.

6565 people received mine awareness training of basic
six-hour course and 750 people have been taught in one-hour safety
lessons in Afghanistan.

A typical Of the ̂9 found 'jp.

Two provinces, Helmand and Herat, were surveyed for
possibilities of starting mine awareness training. The survey teams
returned back to Quetta in March and carried out different tasks
as per reports. As a result we concluded that mine awareness
training is needed for both, the provinces and very soon in the
second quarter training will be started in these provinces.

The total number of people who received training in basic
six-hour arid three-hour courses and one-hour safety lessons in
Pakistan and Afghanistan is approximately 24,000.
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9.2- WOMEN'S ACTIVITIES;

In this quarter about 7,261 women and children received
mine awareness training. Ill women and children received three-hour
basic course and 11 female staff members of AIG Hospital were
enrolled in basic six-hour course. 6415 female patients in the
clinics in Quetta were given 1-hour safety lesson. 724 women and
girls were trained by male instructors as part of the men's
programme.

The most effected OMA project by virtue of the Gulf
crisis was the women's programme which.was completely stopped on
January 16., 1991 for almost one month: it was restarted on February
10, 1991 in clinics at Quetta. In this quarter, the women's
programme expanded activities to five clinics in Quetta. Safety
lesson were given at AIG and Al Riaz Hospitals.

The women's programme for refugee camps restarted on
March 27, 1991 with basic three-hour course instead of one-hour
safety lesson. Safety lessons will no longer be taught in the
refugee camps.

A young boy - a victim of a PMN
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THE STATISTICS
OF THE PEOPLE

TRAINED IN THE FIRST QUARTER OF
JANUARY TO MARCH 1991

" MONTH

YEAR

JANUARY
1991

FEBRUARY
1991

MARCH
1991

COURSES

BASIC
SAFETY LESN.

BASIC
SAFETY LESN.

BASIC
SAFETY LESN.

FIRST QUARTER TOTAL

AFGHANISTAN

MALE

—

17851

29752
6050

53653

FEMALE

--

'

4270

4270

PAKISTAN

MALE

—

14360
11000

19649
16662

61671

FEMALE

1741
262

939
1331

1764
4906

10943

TOTAL

1741
262

33150
12331

55435
27618

130537
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OPERATION SALAM - ORGANIZATION FOR MINE AWARENESS

AGGREGATE PROJECT SUMMARY - (PAKISTAN)

Page A-l
Printed 13/05/91

Project Included in summary:

CHAGAI II
CHAGAI III
PESHAWAR I (KACHA GARHI)
PESHAWAR II
KOHAT ... i
D* I. KHAN
NON-CAMP COURSES

Start Date End Date

15/01/91 31/03/91
22/02/91 31/03/91
06/01/91 06/02/91
09/01/91 31/03/91
09/01/91 31/03/91
09/03/91 31/03/91

Student
Taught

6720
3412
1352
5370
4633
3732
66839

1. Number of students taught a. Basic Courses..
b. Safty Lessons.. 40211

Total.... 92058

2. Camp Population at start of project: individuals ».... 187072
3. Individual coverage: percent of individuals

reached by course 14.6%

4. Families reached, defined as the number of students
answering 0 to the questoin, "How many- people in your
familiy have taken the OMA course before you,?" 89480

5. Camp population at beginning of project: families 28668
6. Family coverage: percent of families reached by course 92.4%

7. Average family size (average of families reached) 9
8. Estimated secondary exposure (item 4 * item 7) 805320
9. Secondary exposure as a percent of population 133.7%

10. Number of OMA Teachers 100
11. Number of six-hour courses taught "... 4845
12. Average number of students per course 19
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AGGREGATE PROJECT SUMMARY, Continued

13. Places where courses
were taught:

Number Percent

BHU* 63 1.3%
School 1483 30.6%
Private House. 2200 45.4%
Mosque 1056 21.8%
Other 44 0.9%

14. Mother tongue
of students:

15. Age and gender of students:

Males (84.1%)

Percent
Of all

Number Males—

<10 years old. .
11-15
16-20
21-25
26-30
31-40
41-50
51-60

28026
30581
9368
2555
1858
2090
1548
931
464

36.2%
39.5%
12.1%
3.3%
2.4%
2.7%
2.0%
1.2%
0.6%

Page A~2
Printed 13/05/91

Number Percent

Dari

Uzbaki

Other Language.
None indicated.

8929
80182

92
2762
20
30
20
10
13

9.7.%
87.1%
0.1%
3.0%
0.0%
0.0%
0.0%
0.0%
0.0%

92058 100.0%

Females (15.9%) Total (100%)

Number

7947
3659
805
380
439
600
424
281
102

Percent
Of all
Females

54.3%
25.0%
5.5%
2.6%
3.0%
4.1%
2.9%
1.9%
0.7%

Number

35973
34240
10173
2935
2297
2690
1972
1212
566

Percent
Of
Total--

22.09%
43.62%
14.85%
5.95%
4.95%
3.27%
2.49%
1.67%
1.64%

16. Precourse knowledge of
mines by age group*

<16 Years
Number Percent

a. Seen a real mine... 552 0.6%
b. Been told what

mines look like.... 552 0.6%
c. Been taught how

mines work 276 0.3%

17. Precourse knowledge of
mines by gender

Male?
Number Percent

a. Seen a real mine... 2111 2.3%
b. Been told what

mines look like.... 1841 2.0%
c. Been taught how

mines work 736 0.8%

* Positive responses compared with all

>16 Years
Number Percent

1565 1.7%

1289 1.4%

460 0.5%

Females
Number Percent

1665 1.7%

1289 1.4%

460 0.5%

92058 students.

Total
Number Percent

2117 2.3%

18'41 2.0%

736* 0.8%

Total
Number Percent

2117 2.3%

1841 2.0%

736 0.8%
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AGGREGATE PROJECT SUMMARY, Continued

18. Provinces to which students are returning

Page A-3
Printed 13/05/91

Badakhshan.
Badghis
Baghlan....
Balkh
Bamyan
Farah
Faryab
Ghazni
Ghor
Helmand...,
Herat
Jawzjan....
Kabul
Kandahar...
Kapisa
Kouar

Number
20
10

1933
1289

0
10
736
92
0

30839
0

828
6168
1473
92

3222

Percent
0.0%
0.0%
.2.1%
1,4%
0.0%
0.0%
0.8%
0.1%
0.0%
33.5%
0.0%
0.9%
6.7%
1.6%
0.1%
3.5%

Kunduz
Laghman
Logar".
Nangarhar
Nimruz
Oruzgan
Paktika
Paktia
Parwan
Samangan. .......
Sari Pul
Takhar
Wardak

Total.-. .......

Number
2209
1289
15282
11875
184
40

3774
7549
92
276
8
92

2301
40
368

92058

Percent
2.4%
1.4%
16.6%
12.9%
0.2%
0.0%
4.1%
8.2%
0.1%
.0.3%
0.0%
0.1%
2.5%
0.0%
0.4%

100.0%

19. Student by Major Ethnic divisions

Number Percent

Aroki
Baluchi.,
Barbar..,
Brahui. .*.
Chahar..,
Chitrali,
Gabar
Hazara..,
Kirghez.,
Mughal•> <
Nuri... < ,
Pashai...
Pathan..,

2854
0
0

5799
0
0
92
368
0
65
50
0

68767

3.1%
0.0%
0.0%
6.3%
0.0%
0.0%
0.1%
0.4%
0.0%
0.0%
0.0%
0.0%
74.7%

Number Percent

Qizilbash
Reki
Safi *
Tajik
Tatar
Turkman
Urbur
Uzbek
Other or
not easily
classifiable...

30
0
0

8837
0
92
0

36

5063

0.0%
0.0%
0.0%
9.6%
0.0%
0.0%
0.0%
0.0%

5.5%

92058 100%
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13. Places where courses
were taught:

Page C-2
Printed 13/05/91

14 Mother tongue
of students:

BHU
School. ;,
Private House.
Mosque
Other

Number
12
154
449
1204
272

Percent
0.6%
7.4%
21.5%
57.6%
13.0%

2091 100.0%

15. Age and gender of students:

Dari
Pashtu.
Uzbaki
Baluchi .........
Turkman!
Pashai
Nuristani
Other language . .
None indicated. .

Number
12

37852
34
6
9

197
218
169
0

Percent
0.0%
98 3%
0. 1%
0 0%
0.0%
0.5%
0.6%
0.4%
0.0%

Males (89.9%) Females (10.1%)

38497 100.0%

Total (100%)

<10 years old..
11-15...-
16-20
21-25 ;
26-30
31-40
41-50
>60

Number

9323
9423
5077
3667
2716
2402
1214
288

Percent
of all
Males —

26.9%
27.2%
14.7%
10.6%
7.8%
6.9%
3.5%
0.8%

Number

3040
664
49
20
23
25
15
22

Percent
of all
Females

78.4%
17.1%
1.3%
0.5%
0.6%
0.6%
0.4%
0.6%

Number

12363
10087
5126
3687
2739
2427
1229
310

Percent
of
Total —

32.1%
26.2%
13.3%
9.6%
7.1%
6.3%
3.2%
0.8%

16. Precourse knowledge of
mines by age group*

<16 Years >=16 Years Total
Number Percent Number Percent Number Percent

a. Seen a real mine... 4020 10.4% 6865 17.8% 10885 28.3%
b. Been told what

mines look like.... 3677 9.6% 5398 14.0% 9075 23.6%
c. Been taught how

mines work 1171 3.0% 1966 5.1% 3137 8.1%

17. Precourse knowledge of
mines, by gender*

Males Females Total
Number Percent Number Percent Number Percent

a. Seen a real mine... 10290 26.7% 595 1.5% 10885 28.3%
b. Been told what

mines look like.... 8522 22.1% 553 1.4% 9075 23.6%
c. Been taught how

mines work......... 2918 7.6% 219 0.6% 3137 8.1%

* Positive responses compared with all 38497 students.
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AGGREGATE PROJECT SUMMARY - (AFGHANISTAN)

Projects .included in summary:
Students

Start Date End Date Taught

ARGHISTAN 20/10/90 28/01/91 1202
BOLDAK 14/11/90 21/01/91 1713
ARGHANDAB 28/11/90 31/03/91 2834
KUNAR I 15/12/90 28/03/91 13421
KUNAR II .' 18/01/91 28/03/91 9292
NANGARHAR '. 15/12/90 28/03/9-1 10035

1. Total number of students taught 38497
•̂e/\». ̂ ittju **> 4*fJ§&9*a**« ££f& *?

2. Distrect population at start of project: individuals 392000
3. Individual coverage: percent of individuals

reached by course , • • • • 9.8%

4. Families reached, defined as the number of students
answering 0 to the question/ "How many people in your
family have taken the OMA course before you?" 37625

5. Distrect population at beginning of project: families ... 69996
6. Family coverage: percent of families reached by course.. 53.8%

7. Average family size (average of families reached) 7
8. Estimated secondary exposure (item 4 * item 7) 270049
9. Secondary exposure as a percent of population 68.9%

10. Number of OMA teachers
11. Number of six-hour courses taught « 2091
12. Average number of students per course 18
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19. Students by Major Ethnic Divisions

Page C-3
Printed 13/05/91

Aroki . . i.
Baluchi ........
Barbar
Brahui
Chahar Aimak. . .
Chitrali
Gabar
Hazara.
Kirghiz
Mughal
Nuri
Pashai

Number
11394

0
0
75

" 0
0

127
30
2
0
25
0

21788

Percent
29.6%
0.0%
0.0%
0.2%
0.0%
0.0%
0.3%
0.1%
0.0%
0.0%
0.1%
0.0%
56.6%

Qizilbash
Reki
Safi
Tajik
Tatar
Turkmen
Urbur
Uzbek
Other or
not easily
classifiable. .

Total

Number
2
1

157
2824

0
0
0
0

2072

38497

Percent
0.0%
0.0%
0.4%
7.3%
0.0%
0.0%
0.0%
0.0%

5.4%

100.0%
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